COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/02/ 2018

ESTI MATE SUMVARY 09: 21: 12
CONTI D C20969 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 20969- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 83.0  DAYS TI ME ALLOW 85 WORK DAYS
US 40 CRAI G S| GNAL REPLACENENT PERCENT TI ME: 97. 65 ORI G TI VE ALLOW 85 WORK DAYS
PROJECT NO NHPP0402- 093
US 40 CRAI G S| GNAL REPLACENVENT
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 01/ 02/ 2018 DATE TI ME STARTED 11/30/2016
12150 E. 112TH AVE. DATE LET 09/ 29/ 2016 DATE WORK BEGAN  11/30/ 2016
DATE AWARDED 10/ 17/ 2016 DATE TI ME STOPPED 01/ 08/ 2018
DATE CONTRACT EXECUTED 11/ 10/ 2016 DATE ACCEPTED 01/ 08/ 2018
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED  11/30/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,222, 366. 90 PARTI Cl PATI NG $ 2,150. 00 $ 0.00
AWARD PRQJECT AMT: $ 1,121, 452.00 NON-PARTI Ol PATI NG 1,118, 092. 60 31, 675. 90
PERCENT COWPLETE: 91. 65% TOTAL EARNI NGS 1, 120, 242. 60 31, 675.90
FUNDS AVAI LABLE: $ 102, 124. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,120, 242. 60 31, 675. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE -16,821.78 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,103, 420. 82 31, 675. 90
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,103, 420. 82 31, 675. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31, 675. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20969- Bl D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0007 09:21: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00011 Tree Trinm ng 2.000 2.000
EACH 0. 000 0.00
1, 130. 00000 2.000 2, 260. 00
0010 202-00200 *Renoval of Sidewal k 125. 000 125. 000
SY 0. 000 0. 00
19. 00000 125. 000 2,375.00
0015 202-00203 *Renoval of Curb and CGutter 357. 000 357. 000
LF 0. 000 0. 00
11. 00000 357. 000 3,927.00
0020 202- 00206 *Renoval of Concrete Curb Ranp 132. 000 132. 000
SY 0. 000 0. 00
29. 00000 132. 000 3, 828. 00
0025 202-00220 *Renoval of Asphalt Mat 61. 000 61. 000
SY 0. 000 0. 00
24. 00000 61. 000 1, 464. 00
0030 202- 00250 *Renoval of Pavenent Marking 1, 837. 000 1, 837. 000
SF 0. 000 0. 00
4. 00000 1, 837. 000 7,348.00
0035 202-00827 Renoval of Pull Box 15. 000 15. 000
EACH 0. 000 0.00
85. 00000 15. 000 1, 275. 00
0040 202-00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0.00
16, 745. 00000 1. 000 16, 745. 00
0045 203-01597  *Pothol i ng 100. 000 92. 000
HOUR 0. 000 0.00
330. 00000 92. 000 30, 360. 00
0050 208-00035 Aggr egat e Bag 600. 000 232.000
LF 0. 000 0. 00
18. 00000 232.000 4,176. 00
0055 208- 00045 Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20969-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0007 09:21: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00051 StormDrain Inlet Protection (Type I) 30. 000 30. 000
LF 0. 000 0. 00
33. 00000 30. 000 990. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 19. 000
HOUR 0. 000 0. 00
225. 00000 19. 000 4,275.00
0070 210-00050 *Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
10, 900. 00000 1. 000 10, 900. 00
0075 210-00760 Reset Luminaire 6. 000 6. 000
EACH 0. 000 0. 00
240. 00000 6. 000 1, 440. 00
0080 212-01200 Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
12, 400. 00000 1. 000 12, 400. 00
0085 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 27.000 24.000
TON 0. 000 0. 00
350. 00000 24.000 8, 400. 00
0090 503-00036 *Drilled Caisson (36 Inch) 171. 000 171. 000
LF 0. 000 0. 00
425. 00000 171. 000 72,675. 00
0095 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
470. 00000 63. 000 29, 610. 00
0100 608-00000 *Concrete Sidewal k 152. 200 152. 200
SY -0. 200 -13. 40
67. 00000 152. 000 10, 184. 00
0105 608-00010 *Concrete Curb Ranp 232. 000 231. 800
SY 0. 200 16. 00
80. 00000 232.000 18, 560. 00
0110 609-21020 *Qurb and Gutter Type 2 (Section II-B) 250. 000 114.900
LF 0. 100 3.80
38. 00000 115. 000 4,370. 00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20969- BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0007 09:21: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 759. 000 1, 759. 000
LF 0. 000 0. 00
21. 50000 1, 759. 000 37,818.50
0120 613-00306 *3 Inch Electrical Conduit (Bored) 4, 690. 000 4,476. 000
LF 0. 000 0. 00
25. 00000 4,476. 000 111, 900. 00
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 324. 000 324.000
LF 0. 000 0. 00
11. 00000 324. 000 3, 564. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 692. 000 692. 000
LF 0. 000 0. 00
12. 00000 692. 000 8, 304. 00
0135 613-07000 Pul | Box (Special) 19. 000 19. 000
EACH 0. 000 0. 00
615. 00000 19. 000 11, 685. 00
0140 613-07003 Type Three Pull Box 12. 000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0145 613-07004 Type Four Pull Box 9. 000 9. 000
EACH 0. 000 0. 00
1, 625. 00000 9. 000 14, 625. 00
0150 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
2,020. 00000 3. 000 6, 060. 00
0155 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
23, 450. 00000 1. 000 23, 450. 00
0160 613-20200 Lum naire (Install Only) 7.000 7.000
EACH 0. 000 0. 00
240. 00000 7.000 1, 680. 00
0165 613-50150 Secondary Service Pedest al 3. 000 3. 000
EACH 0. 000 0. 00
4,525. 00000 3. 000 13,575.00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20969-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0007 09:21: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00011 Sign Panel (Cass I) 100. 000 99. 500
SF 0.500 17.50
35. 00000 100. 000 3, 500. 00
0175 614-00012 Sign Panel (Class Il) 90. 000 36. 000
SF 0. 000 0. 00
45. 00000 36. 000 1, 620. 00
0180 614-00029 Sign Panel (Cass Il) (Install Only) 10. 000 10. 000
EACH 0. 000 0. 00
280. 00000 10. 000 2, 800. 00
0185 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0190 614-70200 Accessi bl e Pedestrian Signal 16. 000 16. 000
EACH 0. 000 0. 00
1, 250. 00000 16. 000 20, 000. 00
0195 614-70336 Traffic Signal Face (12-12-12) 52. 000 52. 000
EACH 0. 000 0. 00
1, 060. 00000 52. 000 55, 120. 00
0200 614- 72855 Traffic Signal Controller Cabinet 3. 000 2.000
EACH 1. 000 25, 625. 00
25, 625. 00000 3. 000 76, 875. 00
0205 614- 72860 Pedestrian Push Button 7.000 5. 000
EACH 0. 000 0. 00
315. 00000 5. 000 1,575. 00
0210 614-72863 Pedestrian Push Button Post Assenbly 8. 000 4.000
EACH 4.000 6, 020. 00
1, 505. 00000 8. 000 12, 040. 00
0215 614-72875 Loop Detector Wre 5, 032. 000 5, 032. 000
LF 0. 000 0. 00
4. 00000 5, 032. 000 20, 128. 00
0220 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

12, 690. 00000 2.000 25, 380. 00



CONTI D C20969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20969-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0007 09:21: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
13, 400. 00000 2.000 26, 800. 00
0230 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0235 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
13, 500. 00000 2.000 27, 000. 00
0240 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
13, 750. 00000 2.000 27, 500. 00
0245 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0.00
20, 025. 00000 3. 000 60, 075. 00
0250 614-86105 Tel emetry (Field) 3. 000 3. 000
EACH 0. 000 0.00
2, 400. 00000 3. 000 7,200. 00
0255 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
8, 830. 00000 1. 000 8, 830. 00
0260 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
52, 000. 00000 1. 000 52, 000. 00
0265 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0.00
11, 175. 00000 1. 000 11,175.00
0270 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 171. 000 109. 000
SF 0. 000 0. 00
26. 00000 109. 000 2,834.00
0275 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 2,362. 000 2, 352. 000
Li ne
) SF 0. 000 0. 00
14. 50000 2,352. 000 34, 104. 00



CONTI D C20969 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20969-BI D ESTI MATE RUN 01/ 02/ 2018
PRQJECT: NHPP0402- 093 ESTI MATE NO 0007 09:21: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0280 630-00000 *Fl aggi ng 298. 000 297.750
HOUR 0. 250 7.00
28. 00000 298. 000 8, 344. 00
0285 630- 00007 *Traffic Control Inspection 44. 000 44.000
DAY 0. 000 0. 00
220. 00000 44.000 9, 680. 00
0290 630-00012 *Traffic Control Managenent 86. 000 86. 000
DAY 0. 000 0. 00
1, 145. 00000 86. 000 98, 470. 00
0295 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.800
EACH 0. 000 0. 00
53. 00000 1. 800 95. 40
0300 630-80341  *Construction Traffic Sign (Panel Size A) 16. 000 11.700
EACH 0. 000 0. 00
11. 00000 11.700 128.70
0305 630-80342  *Construction Traffic Sign (Panel Size B) 67.000 60. 300
EACH 0. 000 0. 00
11. 00000 60. 300 663. 30
0310 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1.800
Type
ype) EACH 0. 000 0. 00
525. 00000 1. 800 945. 00
0315 630-80359  *Portable Message Sign Panel 277.000 277.000
DAY 0. 000 0. 00
53. 00000 277.000 14, 681. 00
0320 630-80360 *Drum Channel i zi ng Devi ce 56. 000 50. 400
EACH 0. 000 0. 00
58. 00000 50. 400 2,923.20
0325 630-80380 *Traffic Cone 150. 000 135. 000
EACH 0. 000 0. 00
1. 50000 135. 000 202. 50
0330 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20969

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20969- BI D ESTI MATE RUN 01/ 02/ 2018
PRQIECT: NHPP0402- 093 ESTI MATE NO 0007 09: 21: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70082 F/ A Furnish & Install Electrical 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,210,116.90$% 31,675.90% 1,118, 092.60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 100. 00000 0. 000 0. 00
0360 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,150. 00000 1. 000 2,150. 00
CAT 0400 CURRENT AMI $ 12, 250.00 $ 0.00% 2,150. 00

PRQJIECT TOTAL CURRENT AMI $ 1,222,366.90$

31,675.90% 1,120, 242. 60



